

****Facilities Alert****

Construction Work Update

Contact Ken McElroy at ext. 7715 or email kmcelroy@riohondo.edu

1. Please see the updated Campus Map below showing all roads opened as of **Saturday, 1/31/09**.
2. Parking Lot H will be closed for the Applied Technology Project through **January 2010**.
3. On **Friday, 6/26/09**, contractor at Applied Technology site in Lot H will be pouring concrete.
4. On **Saturday, 6/27/09**, contractors at the LLRC site will be working.
5. **6/26/09 thru 6/28/09**, contractors will be pressure washing the outside of the Wray Theatre, Campus Inn, Business/Art Building and the bridge over Central Drive to prep these buildings and area's for new paint.
6. On **Saturday, 6/27/09 and Sunday 6/28/09**, Central Drive will be closed during pressure washing.

ONGOING: Periodically, some classrooms may experience a louder volume of noise due to construction activity. We will do our best to notify in advance the areas that will be affected by this.

The following construction activities will take place during next week starting on **Friday, 6/26/09** through **Friday, 7/03/09** from 6:00 a.m. to 4:00 p.m. (Day work) unless noted otherwise below.

Description	Approx Completion Date
1) Infrastructure Phase 5 – Installing fiber optic runs; punch list items	2009
2) Maintenance Facility Project	COMPLETE
3) Library and Learning Resource Center – portions of Lower Quad will be closed	2009
4) Central Plant – Painting and testing new equipment	2009
5) Pedestrian Bridge at Lot A – OPEN	COMPLETE
6) Tenant Improvement – Library Basement and Campus Inn -- Room CI-155	COMPLETE
7) Renovation of Portables T-123 and T-124	COMPLETE
8) Applied Technology – Phase A	2010

