

****Facilities Alert****



****Construction Work****



Contact Ken McElroy at ext. 7715 or email kmcelroy@riohondo.edu



1. Campus Map has been updated to show changes in road closures. Please see below.

2. Central Drive remains closed  to thru traffic until further notice.

3. Central Drive remains closed to pedestrian  traffic. Please use footpath from West Road to the Library and Upper Quad.

4. Throughout the month of **September**, the Library/LRC site will be receiving early morning material deliveries between 5:00 AM and 7:00 AM.

5. During the month of **September**, trucks will continue to deliver block  wall material and,

concrete trucks  will be going weekly to the Central Plant Project.

6. On **Friday, August 29**, asphalt trucks will be on South Road and Circle Drive going to Parking Lot "D".

7. On **Friday, August 29**, concrete  trucks will be on North Drive and West Road going to the LLRC job site and the Infrastructure site.



- 8. Parking Lot H will be closed for the Applied Technology Project through **January 2010**.



- 9. Parking Lot D remains closed for the Infrastructure Project.



- 10. Dump trucks will be on South Road and Circle Drive, **Tuesday, September 2 through Friday, September 5**, delivering sand to the Infrastructure site.

- 11. On **Friday, August 29**, a truck will be on site to deliver furniture to the construction trailers in Parking Lot “H”.



Ongoing: Periodically, some classrooms may experience a louder volume of noise due to construction activity. We will do our best to notify in advance the area’s that will be affected by this.

The following construction activities will take place during next week starting on **Friday 08/29/08** through **Friday 09/05/08** from 6:00 am to 4:00 pm (Day work) unless noted otherwise below.

| Description | Approx Completion Date |
|--|------------------------|
| 1) Infrastructure Phase 3 – Central Drive, west end of Parking Lot H, Circle Drive between North Drive and Central Drive, and North Drive from Lot 2B to West Rd | 2008 |
| 2) Maintenance Facility Project –punch list work and close out | COMPLETE |
| 3) Library and Learning Resource Center – portions of Lower Quad will be closed | 2009 |
| 4) Central Plant – retaining walls and underground mechanical | 2009 |
| 5) Pedestrian Bridge at Lot A - OPEN | COMPLETE |
| 6) Tenant Improvement – Library Basement and Campus Inn -- Room CI-155 | COMPLETE |
| 7) Renovation of Portables T-123 and T-124 – East end of Parking Lot H | COMPLETE |
| 8) Applied Technology | 2010 |

