
2006 2007
SUMMER FALL WINTER SPRING SUMMER FALL

PROJECT
Pedestrian Bridge
COST OF PROJECT PROJECT INCEPTION
$1 Million November 2007

PROJECT PROJECT COMPLETION
Pedestrian Bridge June 2008
GRAND OPENING FACILITY OCCUPIED
June 2008 June 2008

PROJECT COST OF PROJECT
Administration of Justice Complex $14.5 Million
GROUNDBREAKING PROJECT INCEPTION
Spring 2009 Spring 2009

PROJECT PROJECT COMPLETION
Administration of Justice Complex Summer 2010
GRAND OPENING FACILITY OCCUPIED
Summer 2010 Summer 2010

PROJECT COST OF PROJECT
Physical Education Complex $28 Million
GROUNDBREAKING PROJECT INCEPTION
Spring 2009 Spring 2009

PROJECT
Physical Education
Complex
PROJECT COMPLETION
Fall 2010
GRAND OPENING
Fall 2010
FACILITY OCCUPIED
Fall 2010

PROJECT
Fire Technology
Center Renovation
COST OF PROJECT
$1 Million
PROJECT INCEPTION
April 2007

PROJECT
Fire Technology Center Renovation
PROJECT COMPLETION GRAND OPENING
August 2007 October 2007

PROJECT
Library Learning Resource Center
COST OF PROJECT GROUNDBREAKING
$30 Million November 2006

PROJECT PROJECT COMPLETION
Library Learning Resource Center Spring/Summer 2009
GRAND OPENING FACILITY OCCUPIED
Spring/Summer 2009 Summer 2009

PROJECT PROJECT COMPLETION
South Whittier Educational Center Spring 2010
GRAND OPENING FACILITY OCCUPIED
Spring 2010 Spring 2010

PROJECT COST OF PROJECT
South Whittier Educational Center $3 Million
GROUNDBREAKING PROJECT INCEPTION
Spring 2009 Spring 2009

2008
WINTER SPRING SUMMER FALL

2009
WINTER SPRING SUMMER FALL

2010
WINTER SPRING SUMMER FALL

2011
WINTER SPRING SUMMER FALL

PROJECT
Library Learning Resource Center
PROJECT INCEPTION
July 2007

PROJECT
Building Panel Connection Repairs
PROJECT COMPLETION
August 2007

PROJECT
Building Panel Connection Repairs
COST OF PROJECT PROJECT INCEPTION
$500,000 March 2007

PROJECT
Applied Technology Building Renovation
PROJECT COMPLETION GRAND OPENING
Fall 2009 Fall 2009

PROJECT COST OF PROJECT
Applied Technology Bldg. Renovation $11 Million
GROUNDBREAKING PROJECT INCEPTION
September 2008 September 2008

PROJECT
Central Plant
COST OF PROJECT PROJECT INCEPTION
$10.6 Million June 2007

PROJECT
Infrastructure
COST OF PROJECT PROJECT INCEPTION
$12.5 Million June 2007

PROJECT
Central Plant
PROJECT COMPLETION
Spring 2009

PROJECT
Student Services
Complex
PROJECT COMPLETION
Spring 2011

PROJECT
Student Services
Complex
GRAND OPENING
Fall 2011
FACILITY OCCUPIED
Fall 2011

PROJECT
Infrastructure
PROJECT COMPLETION
Spring 2009

PROJECT COST OF PROJECT
Student Services Complex $25 Million
PROJECT INCEPTION
Summer 2009

PROJECT
Maintenance Facility Renovation
COST OF PROJECT PROJECT INCEPTION
$1.5 Million March 2007

PROJECT
Maintenance Facility Renovation
PROJECT COMPLETION
Summer 2008

A New Learning Environment
for Our Students.

A New Learning Environment
for Our Students.

Building Access and Excellence

Rio Hondo Community College District Anticipated Construction Timeline
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