

****Facilities Alert****



Construction Work



Contact Ken McElroy at ext. 7715 or email kmcelroy@riohondo.edu

1. Campus Map has been updated to show changes in road closures. Please see below.



2. Central Drive remains closed to thru traffic until further notice.



3. Central Drive remains closed to pedestrian traffic. Please use footpath from West Road to the Library and Upper Quad.



4. Throughout the month of **September**, the Library/LRC site will be receiving early morning material deliveries between 5:00 AM and 7:00 AM.



5. During the month of **September**, trucks will continue to deliver block wall material and, concrete trucks will be going weekly to the Central Plant Project.



6. On **Wednesday, September 10**, a crane will be delivered in the early morning to the Central Plant site.



7. On **Friday, September 5**, concrete trucks will be on North Drive and West Road going to the LLRC job site and the Infrastructure site.



8. Parking Lot H will be closed for the Applied Technology Project through **January 2010**.



9. Parking Lot D remains closed for the Infrastructure Project.



10. Beginning **Tuesday, September 9** through **Friday, September 19**, periodically throughout the morning, there will be dump trucks on North Road, West Road and Central Drive removing dirt from the LLRC site.

ONGOING: Periodically, some classrooms may experience a louder volume of noise due to construction activity. We will do our best to notify in advance the area's that will be affected by this.

The following construction activities will take place during next week starting on **Friday 09/05/08** through **Friday 09/12/08** from 6:00 a.m. to 4:00 p.m. (Day work) unless noted otherwise below.

Description	Approx Completion Date
1) Infrastructure Phase 3 – Central Drive, west end of Parking Lot H, Circle Drive between North Drive and Central Drive	2008
2) Maintenance Facility Project –punch list work and close out	COMPLETE
3) Library and Learning Resource Center – portions of Lower Quad will be closed	2009
4) Central Plant – exterior walls and site work	2009
5) Pedestrian Bridge at Lot A - OPEN	COMPLETE
6) Tenant Improvement – Library Basement and Campus Inn -- Room CI-155	COMPLETE
7) Renovation of Portables T-123 and T-124 – East end of Parking Lot H	COMPLETE
8) Applied Technology	2010

IMPORTANT NOTICE

Construction related to the Rio Hondo College Building Access and Excellence building program is now underway!

Over the next several years, the College will issue campus maps on a regular basis which show roads and areas closed due to construction, as well as updated tram routes/stops. This campus map is for the period of August, 2008 through November, 2008. Please consider those changes when planning your route to the campus and your parking plans. Directional signs will be placed around the campus to ensure safe circulation. The Campus Tram will not be stopping at Lots H and Science Building from August, 2008 through November, 2008. Updates can be obtained on the web at www.riohondocollege.info

