

****Facilities Alert****

Construction Work Update

Contact Ken McElroy at ext. 7715 or email kmcelroy@riohondo.edu

1. Campus Map has been updated to show changes in road closures. Please see below.
2. Central Drive remains closed to thru traffic until further notice.
3. Central Drive remains closed to pedestrian traffic. Please use footpath from West Road to the Library and Upper Quad.
4. Throughout the month of **September**, the Library/LRC site will be receiving early morning material deliveries between 5:00 AM and 7:00 AM.
5. Starting **Friday, September 26**, Parking Lot E will be closed to overflow parking.
6. On **Monday, September 29**, a few large trucks will be on site to deliver roofing plywood and sheet metal to the LLRC project.
7. On **Saturday, September 27**, the contractor will be working at the Central Plant site.
8. Parking Lot H will be closed for the Applied Technology Project through **January 2010**.
9. Parking Lot D remains closed for the Infrastructure Project.
10. Beginning **Monday, September 29** through **Tuesday, October 7**, periodically throughout the morning, there will be concrete trucks on North Drive, West Road and Central Drive going to the LLRC site.
11. On **Saturday, September 27**, some construction equipment will be delivered to Parking Lot H for W.E. O'Neil Construction.
12. On **Wednesday, October 1**, at 4:30 A.M., a crane will be unloaded in Lot 1A, then taken up to the LLRC site.
13. On **Wednesday, October 1**, a few large trucks will be on site to deliver HVAC equipment to the LLRC site.

ONGOING: Periodically, some classrooms may experience a louder volume of noise due to construction activity. We will do our best to notify in advance the area's that will be affected by this.

The following construction activities will take place during next week starting on **Friday 09/26/08** through **Friday 10/03/08** from 6:00 a.m. to 4:00 p.m. (Day work) unless noted otherwise below.

Description	Approx Completion Date
1) Infrastructure Phase 3 – Central Drive, west end of Parking Lot H, Circle Drive between North Drive and Central Drive	2008
2) Maintenance Facility Project –punch list work and close out	COMPLETE
3) Library and Learning Resource Center – portions of Lower Quad will be closed	2009
4) Central Plant – exterior walls and site work	2009
5) Pedestrian Bridge at Lot A - OPEN	COMPLETE
6) Tenant Improvement – Library Basement and Campus Inn -- Room CI-155	COMPLETE
7) Renovation of Portables T-123 and T-124 – East end of Parking Lot H	COMPLETE
8) Applied Technology	2010

IMPORTANT NOTICE

Construction related to the Rio Hondo College Building Access and Excellence building program is now underway!

Over the next several years, the College will issue campus maps on a regular basis which show roads and areas closed due to construction, as well as updated tram route/stop. This campus map is for the period of **August, 2008 through November, 2008**. Please consider these changes when planning your route to the campus and your parking plans. Directional signs will be placed around the campus to ensure safe circulation. The Campus Tram will not be stopping at Lots H and Science Building from August, 2008 through November, 2008. Updates can be obtained on the web at www.riohondocollege.info

