


****Facilities Alert****




****Construction Work Update****

Questions?  Contact Ken McElroy ext. 7715 or email kmcelroy@riohondo.edu



1. Campus map has been updated to show changes in road closures. Please see below.

2. Central Drive remains closed  to thru traffic until further notice.

3. Central Drive remains closed to pedestrian  traffic. Please use footpath from West Road to the Library and Upper Quad.


4. Throughout the month of July, the Library/LRC site will receive early morning material deliveries



between 5:00 AM and 7:00 AM.

5. Renovation  work continues in T-123 and T-124.

3. Tenant Improvement work is ongoing. The restrooms  in the Library Basement will be out-of-service during this work.

4. On **Friday, June 27**, the San Gabriel Valley Water Co. will be working on Central Drive. *NO* water  will be available for the Business, Campus Inn/Wray Theater/Music Bldg. for the entire day. Portable toilets



will be in place for Friday, June 27, 2008 in Parking Lot D.

1. On **Friday, June 27**, trucks will be traveling on South Road and Circle Drive past the Central Plant site to Parking Lot



B. A large crane will be set up in Parking Lot B at 6 a.m. in the Northeast corner unloading and setting equipment from North Road, which will be closed between Circle Drive and South Road.

2. Beginning **Friday, June 27**, North Drive will be closed from Parking Lot 2B to West Road. Contractor will install



fencing on June 27th. Traffic will be detoured though Parking Lot 2, up the “tram route” through Parking Lot 6 and back onto North Drive.

3. Beginning **Monday, June 30**, pedestrian traffic between Parking Lot B and C will be re-routed via alternate fenced pedestrian pathway.



4. On **Monday, June 30**, concrete will be poured at the LLRC site.



Ongoing: Periodically, some classrooms may experience a louder volume of noise due to construction activity. We will do our best to notify in advance the area’s that will be affected by this.

The following construction activities will take place during next week starting on **Friday 06/27/08** through **Friday 07/04/08** from 6:00am to 4:00pm (Day work) unless noted otherwise below.

Description	Approx Completion Date
1) Infrastructure Phase 3 – Central Drive, west end of Parking Lot H, Circle Drive between North Drive and Central Drive, and North Drive from Lot 2B to West Road	2008
2) Maintenance Facility Project –punch list work and close out	2008
3) Library and Learning Resource Center – portions of Lower Quad will be closed	2009
4) Central Plant – retaining walls and underground mechanical	2009
5) Pedestrian Bridge at Lot A - OPEN	COMPLETE
6) Tenant Improvement – Library Basement and Campus Inn -- Room CI-155	2008
7) Renovation of Portables T-123 and T-124 – East end of Parking Lot H	2008

IMPORTANT NOTICE

Construction related to the Rio Hondo College Building Access and Excellence building program is now underway!

Over the next several years, the College will issue campus maps on a regular basis which show roads and areas closed due to construction, as well as updated tram routes/stops. This campus map is for the period of **June 13, 2008 through September 30, 2008**. Please consider these changes when planning your route to the campus and your parking plans. Directional signs will be placed around the campus to ensure safe circulation. The Campus Tram will not be stopping at Lots H and Science Building from June 13, 2008 through September 30, 2008. Updates can be obtained on the web at www.riohondocollege.info

